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TO: K. Fortenberry, Technical Director
FROM: D. Grover, W. Linzau, and R. Quirk, Hanford Site Representatives
SUBJ: Activity Report for the Week Ending September 9, 2005

K Basin Closure Project (KBC):  The project convened a team to review sludge processing
alternatives.  The team will reevaluate two previous studies of alternative to see if new
information or revised project parameters alter the conclusions of those studies.  The team has
also been asked to evaluate the potential to grout the K Basin sludge streams without
pretreatment, consider potential safety basis impacts, and identify key risks and mitigation
strategies, including identifying technical and regulatory uncertainties.

T Plant:  The Department of Energy (DOE) Operational Readiness Review (ORR) for the
treatment of K-East Basin North Load Out Pit sludge was initiated on September 6, 2005.  All the
pre-start items previously identified were resolved with exception of for two items: issuance of
the final operating procedure and enhancements to the programmable logic controller program. 
DOE expects to complete their review early next week.

Plutonium Finishing Plant:  The site reps met with DOE and contractor personnel involved with
the project to design and construct a new storage building.  DOE has stated that the project was
authorized via direction to plan to implement enduring onsite storage of plutonium by September
2008.  The building will use expense funds rather than capital project funding.  The project is
currently working to develop the mission justification documentation to meet the requirements of
DOE Order 413.3.  DOE personnel are also working to develop a plan for interaction with the
DOE Office of Engineering and Construction Management.  The project expects to have the
conceptual design and preliminary hazards analysis complete to support a control decision to
allow preliminary design by the end of the calendar year.  The project schedule will require an
aggressive design and construction schedule.  The project is expecting to have the design
finalized prior to construction, but given past experience at Hanford, there is the potential for
concurrent engineering and construction activities to meet their implementation deadline.   

Waste Treatment and Immobilization Plant (WTP):  The Office of River Protection (ORP) has
issued a letter to Bechtel National, Inc. that expresses their concern with the performance during
design and construction efforts on the Analytical Laboratory.  The letter gives examples of the
decline in performance that have occurred during the last six months.  The examples include
welding problems, material control problems, and the errors in the design of structural steel
discussed in last week’s site rep weekly.  ORP has requested the planned corrective actions to
address the negative trend and impacts to cost and schedule associated with issues noted in the
letter.
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